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SR 4, Svensen's Curve - Realignment (Rounding)

Baseline Budget *
Adjusted Budget

642 3,293 976 0 0
667 3,313 990 0 0
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Project Definition completed and Preliminary Engineering was started in a prior biennium.

PIN: 400495B

In Quarter 3, WSDOT requested and the Commission approved a transfer of $800,000 for an advanced right of way purchase. Since this 
intial transfer, additional parcels needed for this project have become available. As a result, the Commission advanced another $850,000
in Quarter Four, for a total advancement this biennium of $1.65 million. The funds will be advanced from 09-11 to 03-05 to purchase these
parcels that are considered essential to project delivery and to avoid development pressure that may inhibit project completion. The 
advancement of funds will not increase the total project cost. The remaining variance is due to rounding.

I-5, NE 134th St Interchange (I-5/I-205) (Expenditure Advancement)

Baseline Budget *
Adjusted Budget
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2,377 514 1,232 4,378 31,500
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I-5, Chehalis River Flood Control (Rounding)

Baseline Budget *
Adjusted Budget

3,000 8,000 16,000 3,000 0
2,905 8,095 16,000 3,000 0

-95

03-05 05-07 07-09 09-11 11-13

95 0 0 0

30,000
30,000

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

PIN: 400506M
PD

PD

I-5, Lexington Access (No Change)

Baseline Budget *
Adjusted Budget

0 0 5,000 0 0
0 0 5,000 0 0
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Preconstruction activities funded with non-Nickel funds.  Partnership with Cowlitz County.  Project completed by by the County in the 09-11 biennium.

PIN: 400507L

WSDOT is requesting to advance $850,000 from the 2005-2007 Biennium into the 2003-2005 Biennium, as the preliminary engineering 
efforts are progressing ahead of schedule. The original spending plan did not anticipate the current rate of progress in the environmental 
design phase, which has resulted in this request for the advancement of funds. This Quarter Five adjustment was approved by the 
Transportation Commission in November 2004.

I-5, Rush Road to 13th Street (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

2,490 8,410 26,000 4,500 0
3,340 7,560 26,000 4,500 0
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Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
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The 2003 Transportation Funding Package provided a $34 million budget for this project. This project was awarded in Spring of 2003 
approximately $2 million under budget. This lower award amount was then adopted in the 2004 Supplemental budget and shown as $32 
million in the LEAP list. During construction, this project encountered unforeseen site conditions which have increased construction costs 
for this project. WSDOT is requesting $2 million to cover the cost impacts that have resulted from these unforeseen site conditions. The 
project remains on schedule.

I-5, Salmon Creek to I-205 - Widening (Project Cost Increase)

Baseline Budget *
Adjusted Budget

25,474 6,414 0 0 0
27,360 6,500 0 0 0
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Preconstruction activities funded with non-Nickel funds.  Advertisement was advanced to May 2003.
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I-5/SR 502 Interchange (Rounding)

Baseline Budget *
Adjusted Budget

2,540 7,460 24,730 0 0
2,542 7,458 24,730 0 0
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I-205, Mill Plain Exit (112th Connector) (No Change)

Baseline Budget *
Adjusted Budget

0 8,200 3,800 0 0
0 8,200 3,800 0 0
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Project Complete

SR 500, NE 112th Ave - Interchange (No Change)

Baseline Budget *
Adjusted Budget

21,300 0 0 0 0
21,300 0 0 0 0
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